[-680 CONSTRUCTION ACTIVITIES AND SCHEDULE

Updated January 9 for activities through January 13 with upcoming work anticipated for
January / February 2012.

Please note this schedule is subject to change based on weather, field conditions, and
construction progress.

For the latest freeway ramp and lane closures, go to Updates.

NORTHBOUND/SOUTHBOUND 680 FROM ALCOSTA BLVD. TO DIABLO ROAD

e PCC Grinding: NB is completed, SB continues. Nighttime closures will be
required.

¢ Installation of Type 60R median barrier is ongoing. Night time closures will be
required.

e Remove trees - CCO work (Bollinger Canyon Road off-ramp)

o Upcoming work (January-February): Grinding PCC surfacing and median
barrier installation. Saw-cutting and placement of joint seals. Installation
of Weigh-in-Motion. Installation of loop detectors on mainline.
Placement of permanent delineation, signs, and markers. Permanent
erosion control. Electrical and drainage work for Bollinger Canyon Road
off-ramp (NB) — CCO work.

NORTHBOUND/SOUTHBOUND 680 FROM DIABLO ROAD TO RUDGEAR ROAD

e Metal Beam Guardrail installation. Nighttime closures will be required.
e Gore Paving Demo/Form/Pour.

o Upcoming work (January - February): Metal Beam Guardrail installation.

BRIDGE WORK AT RUDGEAR ROAD (NORTHBOUND AND SOUTHBOUND)

e There is no work scheduled for next week.

o Upcoming work (January - May): Bridge deck methacrylate treatment —
weather permitting.



